COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2018

ESTI MATE SUMVARY 17:13:32
CONTI D: C21593 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 21593-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 233.0 DAYS TIME ALLOW 7/31/2018 FI XED COVPLETI ON DAl
I'TS FIBER OPTICS ON | 76 DENVER TO HUDSON PERCENT TI ME: 71.04 ORI G TI ME ALLOW 7/31/2018 FI XED COVPLETI ON DAl

PRQIECT NO 1 TS0761- 227
I TS FIBER OPTICS ON | 76 DENVER TO HUDSON

NAME OF ROAD:

PROJECT COUNTI ES: ADAVG VELD
CONTRACTOR:
DI LLI E AND KUHN, INC PAY PERI OD ENDI NG 04/ 27/ 2018 DATE TI ME STARTED 09/07/2017
2875 AKERS DRI VE DATE LET 07/ 27/ 2017 DATE WORK BEGAN 09/ 07/ 2017
DATE AWARDED 08/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/16/2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80922  (719)591- 9900 DATE NOTI CE TO PROCEED 09/ 07/ 2017

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 2,024, 359.70 PARTI Cl PATI NG $ 902, 698. 37 $ 264, 834. 90
AWARD PRQJECT AMT: $ 1,884,034.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 44.59% TOTAL EARNI NGS 902, 698. 37 264, 834. 90
FUNDS AVAI LABLE: $ 1,121, 661.33 STOCKPI LED MATERI ALS 77, 832.00 0.00
GROSS EARNI NGS 980, 530. 37 264, 834. 90
TOTAL CLAI M5 $ 0.00 RETAI NAGE -25,736. 35 -7,945. 05
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 954, 794. 02 256, 889. 85
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 954, 794. 02 256, 889. 85
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 256,880.85

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21593-BI D ESTI MATE RUN 05/ 08/ 2018
PRQJECT: | TSO761- 227 ESTI MATE NO 0006 17:13: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-00060 Enbanknent Material (Conplete In Place) 16. 000 0. 000
cY 0. 000 0. 00
250. 00000 0. 000 0. 00
0010 203-01597 Pot hol i ng 250. 000 161. 000
HOUR 37.000 5, 920. 00
160. 00000 198. 000 31, 680. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 2, 000. 000 764. 000
LF 80. 000 360. 00
4.50000 844. 000 3,798.00
0020 208-00020 *Silt Fence 5, 725. 000 5, 725. 000
LF 0. 000 0. 00
3.50000 5, 725. 000 20, 037. 50
0025 208- 00035 *Aggr egat e Bag 500. 000 0. 000
LF 16. 000 120. 00
7.50000 16. 000 120. 00
0030 208-00045 Concrete Washout Structure 4. 000 0. 000
EACH 4.000 1, 600. 00
400. 00000 4.000 1, 600. 00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0040 208-00105 Renopval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0045 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0050 208-00207 *Erosi on Control Management 225. 000 35. 000
DAY 8. 000 3, 045. 20
380. 65000 43.000 16, 367. 95
0055 212-00006  *Seeding (Native) 11. 000 0. 000
ACRE 0. 000 0. 00

1, 800. 00000 0. 000 0. 00



CONTI D: C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21593-BI D ESTI MATE RUN 05/ 08/ 2018
PRQJECT: | TS0761- 227 ESTI MATE NO 0006 17:13: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00032 *Soi | Conditioning 11. 000 0. 000
ACRE 0. 000 0. 00
2,124.00000 0. 000 0. 00
0065 213-00012 *Spray-on Mil ch Bl anket 11. 000 0. 000
ACRE 0. 000 0.00
2, 640. 00000 0. 000 0.00
0070 213-00061 *Mul ch Tacki fier 2,200. 000 0. 000
LB 0. 000 0.00
3.20000 0. 000 0. 00
0075 214-00000 *Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0.00
0080 240-00000 *Wldlife Biologist 120. 000 43. 000
HOUR 4.000 560. 00
140. 00000 47.000 6, 580. 00
0085 503-00036 Drilled Caisson (36 Inch) 64. 000 0. 000
LF 60. 000 30, 000. 00
500. 00000 60. 000 30, 000. 00
0090 604-39050 Manhole (Traffic Management System) 11. 000 7.000
EACH 0. 000 0.00
7,500. 00000 7.000 52, 500. 00
0095 604-39050 Manhol e (Traffic Managenment System) (Special) 1. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0.00
0100 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0.00
4.20000 0. 000 0. 00
0105 612-00260 Location Marker (Fiber Optic)(Done) 108. 000 50. 000
EACH 26. 000 2,470. 00
95. 00000 76.000 7,220. 00
0110 612-00270 Location Marker (Utility)(Flat Slat) 8. 000 0. 000
EACH 0. 000 0.00

75. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0155

0160

613- 00206

613- 01200

613-07011

613- 07023

613-80130

614- 72832

614- 87006

614-87010

614-87320

614- 87350

ROADWAY

C21593
21593-BI D
1 TSO761- 227
| TEM
DESCRI PTI ON
*2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

Pul |

Box (11"x18"x12")

Pul |

Box (24"x36"x24")

Cabi net

Service Meter

Conmuni cati ons Cabi net

(Type 2)

Fi ber Optic Term nation Panel

(6 Fiber)

Fi ber Optic Cable (Single Mde) (12 Fiber)

Closed Circuit Tel evision

MATERI AL ALLOMNCE CCTV

Test Fiber Optic Cable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
56, 885. 000
LF
5. 69000
138, 570. 000
LF
2. 04000
8. 000
EACH
695. 00000
97. 000
EACH
1, 392. 00000
4. 000
EACH
5, 000. 00000
4. 000
EACH
10, 200. 00000
4. 000
EACH
1, 200. 00000
2, 285. 000
LF
1. 10000
4. 000
EACH
4,200. 00000
EACH
3, 175. 00000
1. 000
LS

12, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

23, 690. 000
10, 230. 000
33, 920. 000

95, 453. 000
36, 047. 000
131, 500. 000

3. 000
3. 000
6. 000

44.000
25. 000
69. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 08/ 2018

58, 208

73,535

2,085

34, 800

70

88

00

00

.00

.00

.00

.00

.00

.00

.00

17:13: 32

AMOUNT

193, 004

268, 260

4,170

96, 048

12,700

80

00

00

00

.00

.00

.00

.00

.00

00

.00



CONTI D

CAT NO0200

0165

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

614- 87364

614- 87496

614-87690

626- 00000

630- 00000

630- 00007

630- 00012

630- 80341

630- 80342

630- 80343

C21593
21593-BID
1 TS0761- 227
| TEM
DESCRI PTI ON
ROADWAY

Closed Circuit Tel evision Pole with Lowering Device

(50 Feet

MATERI AL ALLOMANCE CCTV Pol e w LD

Fi ber Optic Cable (Single Mde) (96 Strands)

Et her net

Swi tch

*Mobi | i zati on

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

Size A

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

4.000

22,000. 00000

EACH
16, 283. 00000

104, 425. 000
LF
1.44000
4.000
EACH
6, 000. 00000
1. 000
LS
74,700. 00000
40. 000
HOUR
35. 00000
10. 000
DAY
95. 00000
250. 000
DAY
930. 00000
8. 000
EACH
72.00000
30. 000
EACH
72. 00000
14. 000
EACH

72.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
22,598. 000
22,598. 000

0. 000
0. 000
0. 000

0. 600
0. 000
0. 600

4. 000
25. 000
29. 000

0. 000
0. 000
0. 000

75. 000
20. 000
95. 000

4.000
0. 000
4.000

6. 000
0. 000
6. 000

3.500
0. 000
3.500
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ESTI MATE RUN 05/ 08/ 2018

32, 541.

875.

18, 600

.00

.00

12

.00

.00

00

.00

00

.00

.00

.00

17:13: 32

AMOUNT

65, 132

32, 541.

44, 820

1, 015.

88, 350

288.

432.

252.

.00

00

12

.00

00

00

.00

00

00

00

00



CONTI D: C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21593-BI D ESTI MATE RUN 05/ 08/ 2018
PRQJECT: | TS0761- 227 ESTI MATE NO 0006 17:13: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80351  *Vertical Panel (Plastic) 50. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0220 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
830. 00000 0. 000 0. 00
0225 630-80359 *Portabl e Message Sign Panel 40. 000 0. 000
DAY 0. 000 0. 00
48. 00000 0. 000 0. 00
0230 630-80360 *Drum Channel i zi ng Device 50. 000 0. 000
EACH 3. 000 114. 00
38. 00000 3. 000 114. 00
0235 630- 80380 *Traffic Cone 200. 000 50. 000
EACH 0. 000 0.00
10. 00000 50. 000 500. 00
0240 630-85041 *Mobi | e Attenuator 100. 000 0. 000
DAY 0. 000 0. 00
480. 00000 0. 000 0. 00
0245 700-70010 F/ A Mnor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70034 F/A Ditch 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70082 F/A Furnish & Install Electrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21593

PCN: 21593-BID

PRQIECT 1 TS0761- 227

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0270 700-70230

CAT NO0400

0275 620- 00020

F/ A Conmuni cation Lines

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 05/ 08/ 2018

ESTI MATE NO: 0006 17:13: 32
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,021,359.70$%  264,834.90$% 977, 530. 37
1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400  CURRENT AMT $ 3,000.00 $ 0.00$ 3, 000. 00
PROJECT TOTAL CURRENT AMI $ 2,024,359.70%  264,834.90$ 980, 530. 37



